
Relevant MO&DA Dates

• Nov 2003: Instrument delivery to NRL (FY04.0)
• Oct 2004: Launch (FY05.0)
• April 2007: End of NASA funding (baseline mission) 

(FY07.5)
• April 2008: Delivery of 1st catalog (FY08.5)
• Sept 2009: End of mission (extended mission) (FY10.0)
• Sept 2010: Delivery of final catalog (FY11.0)



Overall MO&DA Organization

Pipeline Algorithm Lead
(1) FY 02.0->11.0

Pipeline Software
Project Mgr

(1) FY 02.0->08.0

MO&DA Postdocs
(3) FY 04.5 ->12.0

MO&DA Sys Eng/SOC Mgr
(1) FY 02.0->11.0

Input Catalog Lead
(1) FY 02.0->11.0

Simulator Lead
(1) FY 02.0->FY05.5
(0.5) FY 05.5->10.0

MO&DA Lead
(1) FY 02.0->11.0



Pipeline Organization

Algorithm Development
Team

(2) FY 02.0->11.0
(2x0.25) FY 02.0->11.0

Pipeline Algorithm Lead
(1) FY 02.0->11.0

Production Coding Team
(3) FY 02.0->02.5
(4) FY 02.5->06.0
(2) FY 06.0->11.0

System Administrator
(1) FY 02.5->11.0

Database Administrator
(0.25) FY 02.5->06.5

First Look/Data Ingestion/SOC
(1) FY 02.0->06.0

(0.25) FY 06.0->10.0

Pipeline Software
Project Manager

(1) FY 02.0->08.0



Simulator Organization

Simulator Team
(3) FY 02.0->05.5
(1) FY 05.5->07.0

(0.5) FY 07.0->10.0

Simulator Lead
(1) FY 02.0->05.5

(0.5) FY 05.5->10.0



SOC Organization

Data Tech
(1) FY 03.5->04.5

(3) FY 04.5->5.0 -- (6)  FY 05.0-6.0
(4) FY06.0->10.0 -- (4) FY10.0 ->11.0

MO&DA Sys Eng/SOC Mgr
(1) FY 02.0->11.0


